
Department of Energy . 

ROCKY FLATS OFFICE 

ACTION 

NOV 2 1992 

Mr. Martin Hesunark 
U. S. Environmental Protection Agency, Region V m  
A"N:  Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1536 

Gentlemen: 

In response to the letter from Gary Baughman to Frazer Lockhart dated September 29, 
---3992-,-DOE/RFO-hs .expedited .the..de~elopmenf_rev!ewd_aRp.rOval sched.ul~e.fo:-@?-. . 

Vadose Zone Characterization Technical Memorandum (TM) for the Solar Evaporation 
-- Ponds (Operable-Unit 4)-RFI/RI -Work.Plan;.-~e-understand-.and-a_gree that f ind  -approval 

of the RFVRI Workplan is based upon acceptance of this TM. Therefore, the following 
schedule was developed and is proposed to expedite approval of the TM and Workplan. 

. 

. . . 

DOEJEG&G Combined Review/Comment 10/19/92- 10/30/92 

Resolve Comments 6r Finalize Th4 

Transmit T M  to DOE-RFO 

DOE/EG&G Final Combined Review 

Transmit TM to CDWEPA 

CDWEPA Review/Comment 

ll/U92-11/10/92 

11/13/92 

11/13/92-11/16/92 

11/16/92 

S CWTROI Resolve CDWEPA/DOEEG&G Comments & Finalize 11/30/92-12/14/92 1 7 1 ,  
T p-L FF IC 

I I  

Transmit Final TM to DOE-RFO 1 2  15/92 
corres. Con*rol RFP Transmit Final TM to CDH/EPA 12/15/92 Reviewed Io: Addressee 

\ .  
h 1 2/16/92- 1/8/93 

I 1-16- 
CDH/EPA ReviewFinal Approval W o r k p l a n  

DATE BY 



Please note that field work within Pond 207A is currently scheduled to commence on 0; 
about November 23, 1992. The vadose zone characterizatiodmonitonng fieldwork is 
also currently scheduled to begin in the pond on approximately November 30, 1993. We 
have assumed that CDWEPA will provide conditional approval of the Draft TM within 
the time frame to support our commencement of vadose zone work on November 30, 
1992. Your support of the above proposed schedule is extremely important to meeting 

Please review the proposed schedule and contact me or Scott R. Surovchak (966-3551) of 
my staff at your earliest convenience if you should have questions or comments. 

I this anticipated start date. 
~ 

Sincerely, 

. . . . . . .  .- ........... .... - ... . -. - - - -  
I ... ........ - .... .... 

Enclosure 

cc wEnclosure: 
A. Duran, EPA 
H. Ainscough, CDH 
A. Rampertaap, EM-453 
B. Magee, HAZWRAP 

,I 

cc w/o Enclosure: 
F. Lockhart, ERD, RFO 
S. Howard, WOB, RFO 
S. Surovchak, ERD, RFO 
E. Lee, EGBrG 
R. Ogg, EG&G 


